Week 9

Prove the MVP Is Real

Sprint 3 Kickoff:
MVP Verification + Code Ownership

Sprint 3

MVP Verification + Code Ownership ✓

```
$ npm run demo
✓ core flow passes
✓ evidence linked
✓ ownership visible
```

The course has pivoted.

Build more → Prove it works



Sprint 3 Mission

Run it.
Explain it.
Stabilize it.
Link it.



New standard:

If it isn’t linked,
it didn’t happen.

AI is allowed.

Ownership is required.



AI-assisted work counts only if you can:

1. Run it
2. Explain it
3. Test it
4. Debug it
5. Link evidence

Mystery Code = Not Yet

If no one can explain it,
it is not done.

```
function ???() {
  return magic;
}
// owner: unknown
// tests: none
```

Weekly Progress Demo

5 minutes per team
Show one visible improvement

5-Minute Demo Format

45 sec — What changed
2 min — Show improvement
1 min — Evidence links
1 min — Explain one part
15 sec — Ask / blocker



Weak:

“We worked on login.”

Strong:
“Issue #18 → PR #22 → screenshot → tested.”

Today’s Main Task

Create/update: `docs/AI_CODE_OWNERSHIP_AUDIT.md`



The audit answers:

What works?
What is broken?
What do we understand?
What is unclear?
Where did AI help?
Who owns what?



Start here:

✅ 3 things that work
❓ 3 things unclear



Board Reset

To Do
Doing
Done
Blocked
Nice Later

No new features

unless the core flow is stable.

Park extras in Nice Later.

Bug Severity

P0 — Demo cannot work
P1 — Core feature broken
P2 — Workaround exists
P3 — Polish / nice improvement

Safe Copilot Workflow

Issue → Inspect → Plan →
Small Change → Test → PR

Good Copilot Prompt

```
We are working on Issue #18.

Inspect the relevant files.
Explain the current flow.
Do not edit yet.

Then suggest the smallest safe fix
and how to test it.
```

Bad Copilot Prompt

```
Fix everything and make it production ready.
```

Next Friday by 23:59

Weekly Sprint Packet
+ AI Code Ownership Audit link
+ Individual receipts



Good =

Working flow
+ Evidence
+ Ownership
+ Honest risks

Start now:

1. Update the audit
2. Clean the board
3. Create bug Issues
4. Pick one stabilization goal